SMARTPORTX

Container Terminal Operations Platform - Service-Oriented Architecture

PROJECT STATUS REPORT

Phase 0 to Phase 4 - Foundation, Research, Architecture and Implementation (M0-M8)

Status as of: 2026-08-31 (M8 integration slice verified) | Report generated: 2026-09-05

Deliverable	Current status
8 microservice vertical slices	VERIFIED (identity, container, yard, gate, vessel, integration)
Milestones	**8 of 13 complete (M0 - M8)**
Tests passing (across slice suites + common)	243 test executions, 0 failures
Requirements	46 FR / 16 NFR groups / 36 SR - rolled up in IMPLEMENTATION-STATUS.md SS3-5
Evidence log	E-001 through E-030 recorded in EVIDENCE.md

1. Executive Summary

SmartPortX is a graduate SOA demonstration: a maritime container terminal operations platform decomposed into microservices (identity, container, yard, gate, vessel, integration, notification) plus gateway, discovery (Eureka), a shared common library and a React dashboard. The project follows a research-first, evidence-gated process (Phase 0 -> 4, evidence log E-001..E-030).

As of 2026-08-31 all six core domain vertical slices plus the shared library have been implemented and verified against live PostgreSQL-backed integration suites: smartportx-container (FR-003/004), smartportx-yard (FR-001/002/008), smartportx-gate (FR-005/007 + FR-003.6-8), smartportx-vessel (FR-004.1-4.3) and smartportx-integration (FR-011/012/013). Three infrastructure/coordination slices remain (M9 notification, M10 gateway + Eureka, M11 dashboard) followed by hardening and the final gate (M12/M13). Two open items are recorded as non-blocking: live RabbitMQ verification (R-007) and a GitHub Actions green run (SC-10).

Metric	Value
Metric	Value
Architecture	Service-Based Architecture, 8 services + common + gateway + eureka + dashboard (11 modules, monorepo)
Stack	Spring Boot 3.5.16 / Java 25 / Spring Cloud BOM 2025.0.3 / PostgreSQL 17.11 (7 schemas) / RabbitMQ / Flyway / React 18 + Vite + TS / Docker Compose / OpenTelemetry + Prometheus + Grafana + Jaeger
Milestone state	M0-M8 COMPLETE and VERIFIED - M9..M13 planned
Slice test runs online	common 17 | identity 23 | container 50 | yard 37 | gate 63 | vessel 22 | integration 31 = 243
PostgreSQL schemas live	smartportx container, gate, identity, integration, vessel, yard, notification (init-databases.sh idempotent, E-022)
Integration DB evidence	smartportx_integration: integration_logs 106 rows (test-run writes); Flyway V1 applied.
Open (non-blocking)	R-007 live RabbitMQ broker verify | SC-10 GitHub Actions green run | F-407 notification schema confirm

2. Phase Map (Phase 0 -> Phase 8)

The project tracks a five-phase engineering process (Phase 1..5 per ARCHITECTURE-OVERVIEW.md) with Phase 0 as foundation and an evidence log that covers every phase. The feasibility plan uses a more granular eight-phase numbering; the mapping below reconciles both so no work is lost.

Phase	Plan equivalent	Scope	Status / Evidence
Phase 0.1 / 0.6 / 0.7	Pre-Phase 1 (foundation)	Environment discovery, git init, project-memory documents under .smartport/. No code.	COMPLETE - E-001..E-003
Phase 1 + 1.5 (AI engineering system)	Phase 1-2 (Requirements & Design)	Design + validate the AI engineering team (agents, skills, quality gates, routing). 77 skills audited, 6 routing scenarios, delegation, critique/QA/security + veto power tests.	COMPLETE - E-004..E-008
Phase 2 (Domain Research + Requirements)	Phase 1-2	11 research queries / 30+ sources; requirements 46 FR / 16 NFR / 36 SR; 8 use cases; competitor analysis (5 tiers), 5 differentiation pillars; scope, feasibility 87/100.	COMPLETE - E-009..E-012
Phase 3 (Architecture Documentation)	Phase 3-4 (Architecture + Plan)	SBA decomposition (8 services); API-CONTRACTS (2,903 lines); DATA-ARCHITECTURE (7 schemas, 33 tables); security / resilience / observability / integration / deployment; 15 ADRs; traceability 100%; report 92/100.	COMPLETE - E-013..E-018
Phase 4 (Implementation & Testing)	Phase 5 (Core Implementation)	Master plan (M0-M13 vertical slices), test strategy, tracker, findings/decisions; then milestones M0..M8 implemented and verified.	IN PROGRESS (M0-M8 done; M9-M13 open) - E-020..E-030
Phase 5 (Integration & Deployment)	Phase 6-8 (Integration, Testing, Delivery)	Existence audit done early (NOT READY verdict, 3/100). Live integration, gateway/Eureka wiring, E2E / security / performance suites and final gate scheduled as M10-M13.	PENDING - E-019 (existence audit only)

3. Service Status

Per-service state roll-up (ports and schemas per ARCHITECTURE-OVERVIEW / IMPLEMENTATION-STATUS). Verified rows carry their slice integration/contract test counts and evidence IDs.

Service	Port	DB schema	State	Tests	Evidence
smartportx-common	-	-	TESTED	17 unit	E-023
smartportx-identity	8081	smartportx_identity	VERIFIED	23 (15 core + 8 contract conformance)	E-024/E-025
smartportx-container	8084	smartportx_container	VERIFIED	50 (14 unit + 36 integration)	E-026
smartportx-yard	8082	smartportx_yard	VERIFIED	37 integration	E-027
smartportx-gate	8083	smartportx_gate	VERIFIED	63 (17+25+7 integration + 14 provider-contract)	E-028
smartportx-vessel	8085	smartportx_vessel	VERIFIED	22 (7+3+12 integration/contract)	E-029
smartportx-integration	8086	smartportx_integration	VERIFIED	31 (7 unit + 22 integration + 2 provider-contract)	E-030
smartportx-notification	8087	smartportx_notification	SCAFFOLDED (M9)	-	E-021
smartportx-gateway	8080	-	SCAFFOLDED (M10)	-	E-021
smartportx-eureka	8761	-	SCAFFOLDED (M10)	-	E-021
smartportx-dashboard	3000	-	TESTED (lint/test/build green)	1 test	E-021

3.1 Infrastructure assets (M1)

Item	Status	Evidence
Local PostgreSQL 17.11 + 7 schemas (scripts/init-databases.sh)	VERIFIED (run twice, idempotent; schemas live)	E-022
RabbitMQ topology script (6 exchanges, 24 queues + retry/DLQ, DLX bindings)	IMPLEMENTED (syntax-checked; live broker verify PENDING - R-007)	E-022
docker-compose.yml (17 services: postgres/rabbitmq/eureka + apps + dashboard + monitoring)	VERIFIED (docker compose config exit 0)	E-022
.env.example (no secrets committed)	VERIFIED	E-022
Prometheus / Grafana / Jaeger Configs	SCAFFOLDED (run on compose)	E-022
Flyway V1 migrations (per-service superset DDL)	APPLIED on local DB (vessel/integration re-run after DDL corrections)	E-022/E-029/E-030
GitHub Actions CI (backend job + postgres:17 service + init-databases.sh)	UPDATED; green Actions run PENDING (SC-10, not executable locally)	E-021/E-025
Seed data generator (D-010)	NOT STARTED	-

4. Milestone Close-Out Log (M0 - M8)

Complete milestone outcomes as recorded in IMPLEMENTATION-STATUS.md section 6. Five milestones remain: M9-M13.

MS	Date	Delivered	Tests / build	Evid.
M0	08-27	Repository Foundation: parent POM (Boot 3.5.16, Java 25, Spring Cloud BOM 2025.0.3 fix), 10 module scaffolds + dashboard, CI workflow, UTF-8/BOM fixes	backend 11/11 BUILD SUCCESS; dashboard lint/test/build green	E-021
M1	08-27	Infrastructure: init-databases idempotent (7 schemas), docker-compose (17 services, config-clean), Rabbit topology (6 exc / 24 q / DLX), .env.example, Flyway skeletons, monitoring configs	compose parse exit 0; DB init run twice idempotent	E-022
M2	08-27	smartportx-common: RFC 9457 error model + no-leak 500, correlation ID filter, paging/sort DTOs, DomainEvent envelope, metrics/health/tracing starter (auto-config)	17/17 common + identity context smoke	E-023

MS	Date	Delivered	Tests / build	Evid.
M3	08-30	identity slice: JWT + refresh rotation (ADR-009), 5-role RBAC (D-429/430), password history, cursor paging, rate limit; admin user management (FR-015 M3 part)	23/23 (identity 15 core + 8 conformance) + 17/17 common	E-024/E-025
M4	08-30	container slice: registry CRUD (ISO 6346 + DL check digit), 15-edge state machine (D-434), movements + status history, typed events REGISTERED/STATUS_CHANGE/MOVEMENT/REMOVED (Log+Rabbit, D-438), RBAC writes, cursor paging (FR-003/004)	50/50 (14 unit + 36 integration); reactor 11/11	E-026
M5	08-31	yard slice: layout/bays/tiers + position constraints (FR-001), explainable optimizer 4 strategies + dry-run + history (FR-002), equipment mgmt + OUT_OF_SERVICE 409 (FR-008), typed yard.* events, RBAC role guards	37/37 integration; jar repackaged, BUILD SUCCESS	E-027
M6	08-31	gate slice: appointment quotas + dynamic adjust (FR-005), check-in/out + documents/seal/weight rules + EIR (FR-007), live queue + estimate (FR-003.6), dual-transaction (FR-003.7), typed gate.* events, fail-closed provider tunnels (GATE-01/02, JDK-HttpServer contract suite), RBAC	63/63 (17+25+7 integration + 14 provider-contract) + 17/17 common	E-028
M7	08-31	vessel slice: registry + duplicate-IMO 409 (FR-004.1), schedule lifecycle SCHEDULED..DEPARTED/CANCELLED + events (FR-004.2), discharge plan + progress + completion (FR-004.3/FR-010), typed vessel.* events, advisory best-effort container/yard clients + fail-closed planning verify (D-448)	22/22 (7+3+12) + 17/17 common; reactor BUILD SUCCESS	E-029
M8	08-31	integration slice: EDIFACT COPRAR/COPARN inbound parse + idempotency (FR-011), IoT sim + threshold alerts (FR-012), customs PENDING..RELEASED sim + gate-out validation (FR-013); hand-rolled parser (D-450, offline StAEDI substitution); retry/DLQ + audit (integration_logs); typed integration.* events; 201 on parse, RFC 9457	31/31 (7 unit + 22 integration + 2 provider-contract) + 17/17 common; reactor BUILD SUCCESS	E-030

4.1 Remaining milestones (M9-M13)

MS	Name	Planned scope
M10	discovery + gateway	Eureka registration + Spring Cloud Gateway routes, auth, rate limiting; edge-to-service wiring
M11	dashboard	Role-based real-time dashboards (FR-006), admin dashboard extension (FR-015 M11 part), monitoring views
M12	hardening + reports	NFR verification (perf/concurrency/resilience), security test report, E2E suite, performance suite, full 46/16/36 reconciliation (F-419 numbering) - SC-10 CI green
M13	final gate	Adversarial review, release readiness, final report sign-off

5. Functional Requirement Trace (roll-up)

Canonical requirement counts: 46 FR (REQUIREMENTS.md) / 16 NFR groups (NON-FUNCTIONAL-REQUIREMENTS.md) / 36 SR (SECURITY-REQUIREMENTS.md). The standing table lives in REQUIREMENT-ARCHITECTURE-TRACEABILITY.md and is finalised in PHASE-4-REPORT.md SS24; the tracker keeps the milestone-group roll-up. Numbering note F-419: pre-M5 rows use internal milestone-slice numbering; from M5 rows use canonical REQUIREMENTS.md IDs. Full reconciliation happens at M12.7.

FR group	Milestone	Status	Evidence
FR-001 authentication/registration | FR-002 profiles/roles	M3	VERIFIED	E-024/E-025
FR-003 container registry + tracking | FR-004 container state machine	M4	VERIFIED	E-026
FR-001 Yard Management (FR-001.1-8) | FR-002 Optimization (FR-002.1-6) | FR-008 Equipment (FR-008.1-4)	M5	VERIFIED	E-027
FR-005 appointment booking + quotas | FR-007 gate check-in/out (+ FR-003.6/3.7/3.8)	M6	VERIFIED	E-028
FR-010 vessel schedules + discharge (FR-004.1-4.3)	M7	VERIFIED	E-029
FR-011 EDIFACT inbound | FR-012 IoT sim | FR-013 customs sim + gate-out check	M8	VERIFIED	E-030

FR group	Milestone	Status	Evidence
FR-014 notifications/alerts	M9	NOT STARTED	-
FR-006 real-time role-based dashboards (M9+M11)	M11	NOT STARTED	-
FR-015 admin user management (M3 API done; dashboard part in M11)	M3+M11	PARTIAL	E-024/E-025
FR-016..FR-046 remaining (see REQUIREMENTS.md)	per milestone	NOT STARTED	-

5.1 Non-functional requirements (16 groups)

Tracked in NON-FUNCTIONAL-REQUIREMENTS.md; fully populated at M12. Slice-level NFR-4 security is validated per-service through the RBAC role matrices already covered by each milestone's integration suites.

6. Testing & Quality

Every slice is verified by Postgres-backed integration suites asserting state machines, RBAC role matrices (401/403 access_denied), RFC 9457 error envelopes, and domain-event envelopes (via @MockitoBean EventTransport). Cross-service clients run fail-closed provider-contract suites over an in-process JDK HttpServer stub because WireMock/RestClient are not resolvable offline. M8 corrected 4 defects surfaced by test authoring (V1 column missing, EDIFACT member indices, Map.of null, 200->201) and M7 corrected 2 (numeric mapping to DOUBLE PRECISION, matcher/raw args).

Slice	Unit	Integration	Provider/contract	Slice total	Evidence
smartportx-common	17	-	-	17	E-023
smartportx-identity	15	8 (contract conformance suite)	-	23	E-024/E-025
smartportx-container	14	36	-	50	E-026
smartportx-yard	-	37	-	37	E-027
smartportx-gate	-	17 + 25 + 7	14 (JDK HttpServer stub)	63	E-028
smartportx-vessel	-	7	3 (client contract) + 12	22	E-029
smartportx-integration	7 (EdifactParser)	8 + 6 + 8	2 (REST contract)	31	E-030
Totals	53	144	31	243 (+ dashboard 1)	E-021..E-030

6.1 Defect classes caught by the slice suites

- M6 gate: GateIds.toUuid misparsed bare UUIDs (fixed); AppointmentBookingService unboxed null durationMinutes -> 500 (fixed, null-aware default 30); YAML 1.1 sexagesimal binder on 06:00 (recorded F-422).

- M7 vessel: DDL declared NUMERIC where entities map double/Double -> reinterpreted as DOUBLE PRECISION (F-423/D-447); plan-completion semantics over-driven in test (corrected to match D-447).

- M8 integration: missing updated_at column (V1), EDIFACT NAD/TDT member indices misaligned, Map.of null batteryLevel, parse endpoint 200 -> 201 (RFC 9457 keys updated).

6.2 Static / CI state

CI (GitHub Actions) provisions postgres:17 + init-databases.sh so integration suites run in CI. A green Actions run is not executable locally (SC-10). Docker/Grafana/scan stages are gated `if: false` until M12. Root reactor mvn clean verify succeeds 11/11 with -o (offline) for M8.

7. Evidence Log (E-001 .. E-030)

Each completed piece of work carries a PASS evidence entry in EVIDENCE.md with requirement, implementation, test, result and review. Roll-up by phase:

Evidence	Phase / MS	Summary
E-001..E-003	Phase 0	Environment discovery; git init; foundation documents
E-004..E-008	Phase 1.5	Skill registry audit; routing 6/6; delegation; quality gates incl. veto/fix; project memory persistence
E-009..E-012	Phase 2	Domain research (30+ sources); requirements; competitor analysis + differentiation; scope/feasibility 87/100
E-013..E-018	Phase 3	SBA decomposition (8 services); API contracts + data architecture; security/resilience/observability; integration/deployment + 15 ADRs; traceability 100%; report 92/100
E-019	Phase 5 (audit)	Existence audit - docs-only repo confirmed; verdict NOT READY FOR PHASE 6 (3/100), no fabricated evidence
E-020	Phase 4 (kickoff)	Master plan M0-M13, TEST-STRATEGY, tracker, F-401..F-408, D-409..D-423, report stubs (honest NOT-YET-RUN)
E-021	M0	Repository foundation - pinned versions, 11-module reactor 11/11 BUILD SUCCESS, dashboard 1/1, CI workflow, BOM/UTF-8 fixes
E-022	M1	Infrastructure - 7 schemas idempotent, compose config-clean, Rabbit topology 6 exc/24 q, .env.example, Flyway skeletons
E-023	M2	smartportx-common library - 17/17; RFC 9457 + correlation + paging + events + observability starter
E-024/E-025	M3	identity slice 23/23 + contract conformance suite; CI Postgres provisioning added
E-026	M4	container slice 50/50; 15-edge state machine; typed events; RBAC; reactor BUILD SUCCESS
E-027	M5	yard slice 37/37; optimizer strategies; equipment; typed yard.* events; RBAC
E-028	M6	gate slice 63/63; quotas; check-in/out + EIR; queue; provider tunnels; RBAC
E-029	M7	vessel slice 22/22; schedules; discharge plans; cross-service clients; DOUBLE PRECISION DDL fix
E-030	M8	integration slice 31/31; EDIFACT + IoT + customs; hand-rolled parser (D-450); audit log; reactor BUILD SUCCESS

8. Key Decisions & Findings

8.1 Architecture decisions (ADR-001..ADR-015)

ADR-001 Service-Based Architecture over Microservices | ADR-002 PostgreSQL schema-per-service | ADR-003 RabbitMQ over Kafka

ADR-004 JWT stateless auth (15-min access / 7-day refresh) | ADR-005 Monorepo | ADR-006 Spring Cloud Gateway

ADR-007 REST over gRPC | ADR-008 Docker Compose over Kubernetes | ADR-009 EDIFACT for TOS integration (COPRAR/COARRI/CODECO/COPARN)

ADR-010 React + TypeScript dashboard | ADR-011 Flyway | ADR-012 event-driven cross-service communication | ADR-013 OpenTelemetry

ADR-014 RBAC with 5 roles (Admin / Terminal Op / Yard Manager / Gate Operator / Read-only) | ADR-015 simulated IoT pipeline

8.2 Implementation decisions (D-409..D-450) and findings (F-401..F-427)

Implementation decisions and findings are kept in PHASE-4-DECISIONS.md and PHASE-4-FINDINGS.md and recorded in each milestone evidence entry (e.g. D-434 15-edge container state machine, D-438 event vocabulary, D-443 optimizer strategies, D-446 gate schema, D-447 double-precision + vocabulary reconciliation, D-448 advisory cross-service clients, D-449 endpoint superset, D-450 hand-rolled EDIFACT parser; findings F-419 numbering roll-up, F-420/F-421 yard notes, F-422 YAML sexagesimal, F-423 vessel DDL deltas, F-425/426/427 M8 contract divergences).

Fixes tracked in PHASE-4-FIXES.md: SC-07..SC-09 and SC-11..SC-13 CLOSED; SC-10 (GitHub Actions green run) OPEN.

9. Open Items & Risks (non-blocking)

ID	Item	Impact / plan
R-007	Docker/WSL2 unavailable - live RabbitMQ broker never verified; native Postgres is the dev DB.	Event milestones use Log transport + @MockitoBean assertions; live broker verify when RabbitMQ becomes available (choco install rabbitmq / WSL2). StAEDI + Resilience4j offline substitutes (D-450/D-448) noted for revisit.
SC-10	GitHub Actions green CI run - workflow + postgres service provisioned; cannot execute on this machine.	Verify first green run remotely; docker/scan stages remain `if: false` until M12.
F-407	Notification schema (DATA-ARCHITECTURE SS11) still unresolved.	Confirm schema before M9.1 notification milestone.
F-419	FR numbering roll-up uses slice numbering pre-M5 vs canonical IDs from M5.	Full 46/16/36 reconciliation at M12.7; FR rows get final state + evidence then.

10. Recommended Next Steps

1. Kick off M9 (notification slice) - confirm DATA-ARCHITECTURE SS11 (F-407), publish typed notification.* events over RabbitMQ with Log-transport fallback, wire FR-014, cover with Postgres integration + contract suites.

2. Run M10 (discovery + gateway) - Eureka registration for all services, Spring Cloud Gateway routes + JWT pass-through + rate limiting; edge contract tests.

3. Build M11 (dashboard) - role-based real-time views (FR-006) and finish admin user management surface (FR-015); wire to live APIs only.

4. Execute M12 (hardening + reports) - NFR verification (perf/concurrency/resilience via the existing stubs), security test report, E2E suite, performance suite, full FR/NFR/SR reconciliation (F-419), and the first green GitHub Actions run (SC-10).

5. Close M13 (final gate) - adversarial review, release readiness, final sign-off; then proceed to Phase 5 integration/deployment verification.

Classification note: this report is compiled from project documents (.smartport/) and verified build/test runs. All claims are classified FACT (verified runs, git, DB) or SOURCE-DERIVED (tracker/evidence docs). No fabricated results. Live-broker and CI claims remain PENDING by design (R-007/SC-10).